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ESTIMATE RUN 01/06/2017

ESTIMATE SUMMARY 08:53:29

CONTID: C20261         ESTIMATE NO: 0007 FINL 2005

PCN: 20261-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 72A RESURFACING PERCENT TIME:

PROJECT NO: ER072A-039                    

PR SH 72B RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,436,555.34 PARTICIPATING $ $ 24,882.20

AWARD PROJECT AMT: 7,152,818.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 107,292.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.75

WORK DAYS

WORK DAYS

99.99%

709.57

24,882.20

24,882.20

132,174.48

$

$

$

$

8,435,845.77

0.00

8,435,845.77

0.00

8,435,845.77

0.00

0.00

8,435,845.77

0.00

AMOUNT DUE 8,435,845.77 132,174.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 132,174.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 96

ORIG TIME ALLOW: 90

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/01/2016

10/04/2016

10/04/2016

01/06/2017

02/11/2016

02/24/2016

03/17/2016

04/01/2016
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PCN: 20261-BID    ESTIMATE RUN 01/06/2017

PROJECT: ER072A-039                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:53:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

0.000

LF  

3.40000

0010 *Removal of Asphalt Mat (Planing) 15,594.800

0.200

202-00240  
 

163,747.5015,595.000

2.10

15,595.000

SY  

10.50000

0011 Rem Gdrail Ty 3 CMO#3 231.000

0.000

202-01130  
 

1,626.24231.000

0.00

231.000

LF  

7.04000

0012 Rem End Anchorage CMO#3 3.000

0.000

202-01300  
 

1,464.213.000

0.00

3.000

EACH

488.07000

0015 *Clean Culvert 11.000

0.000

202-04002  
 

56,100.0011.000

0.00

11.000

EACH

5,100.00000

0020 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

142.00000

0025 Blading 30.000

0.000

203-01500  
 

6,840.0030.000

0.00

30.000

HOUR

228.00000

0030 *Erosion Log Type 2 (18 Inch) 284.000

0.000

208-00009  
 

3,862.40284.000

0.00

284.000

LF  

13.60000

0035 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

13.00000

0040 *Removal and Disposal of Sediment (Labor) 32.500

0.500

208-00103  
 

4,686.0033.000

71.00

33.000

HOUR

142.00000

0045 Sweeping (Sediment Removal) 8.500

0.500

208-00106  
 

1,431.009.000

79.50

9.000

HOUR

159.00000
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PCN: 20261-BID    ESTIMATE RUN 01/06/2017

PROJECT: ER072A-039                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:53:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

285.00000

0055 *Modify Guardrail 10,855.000

0.000

210-04030  
 

82,498.0010,855.000

0.00

10,855.000

LF  

7.60000

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

11,700.00000

0065 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

18,200.00000

0067 Soil Reten Blanket (S-C)(BioD Cl 1) CMO#2 0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

3.29000

0070 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

17,400.00000

0075 Aggregate Base Course (Class 7) 4,390.300

-0.300

304-07005  
 

341,981.004,390.000

-23.37

4,390.300

CY  

77.90000

0080 *Hot Mix Asphalt (Patching) (Asphalt) 516.210

39.770

403-00720  
 

110,084.04555.980

7,874.46

555.980

TON 

198.00000

0085 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 22,248.310

0.000

403-34721  
 

1,851,059.3922,248.310

0.00

22,248.310

TON 

83.20000

0090 *Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 50,646.320

0.000

403-34731  
 

4,284,678.6750,646.320

0.00

50,646.320

TON 

84.60000

0091 Gdrail Ty 3 (6-3) CMO#3 137.500

0.500

606-00301  
 

6,819.96138.000

24.71

138.000

LF  

49.42000
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PCN: 20261-BID    ESTIMATE RUN 01/06/2017

PROJECT: ER072A-039                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:53:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0092 Transition Ty 3G CMO#3 2.000

0.000

606-01370  
 

7,289.962.000

0.00

2.000

EACH

3,644.98000

0093 End Anchor Ty 3K CMO#3 1.000

0.000

606-01390  
 

2,111.681.000

0.00

1.000

EACH

2,111.68000

0094 End Anchor (Nonflared) CMO#3 2.000

0.000

606-02003  
 

7,671.982.000

0.00

2.000

EACH

3,835.99000

0095 Curb Type 6 (Section M) 440.000

0.000

609-60011  
 

6,556.00440.000

0.00

440.000

LF  

14.90000

0100 *Rumble Strip 85,478.000

0.000

614-80385  
 

12,821.7085,478.000

0.00

85,478.000

LF  

0.15000

0105 *Construction Surveying 1.000

0.000

625-00000  
 

14,600.001.000

0.00

1.000

L S 

14,600.00000

0110 *Mobilization 1.000

0.000

626-00000  
 

282,000.001.000

0.00

1.000

L S 

282,000.00000

0115 *Public Information Services (Tier IV) 1.020

-0.020

626-01104  
 

6,960.001.000

-139.20

1.020

L S 

6,960.00000

0120 *Epoxy Pavement Marking 1,488.000

166.000

627-00005  
 

120,411.201,654.000

12,084.80

1,654.000

GAL 

72.80000

0125 *Pavement Marking Paint (Waterborne) 3,262.700

0.300

627-00011  
 

124,972.903,263.000

11.49

3,263.000

GAL 

38.30000

0130 *Thermoplastic Pavement Marking (Word-Symbol) 53.500

0.500

627-30205  
 

1,398.6054.000

12.95

54.000

SF  

25.90000
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PCN: 20261-BID    ESTIMATE RUN 01/06/2017

PROJECT: ER072A-039                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:53:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 *Thermoplastic Pavement Marking (Xwalk-Stopline) 1,606.000

0.000

627-30210  
 

24,250.601,606.000

0.00

1,606.000

SF  

15.10000

0140 Flagging 4,755.500

111.500

630-00000  
 

133,355.804,867.000

3,055.10

4,867.000

HOUR

27.40000

0145 Pilot Car Operation 595.000

0.000

630-00001  
 

35,819.00595.000

0.00

595.000

HOUR

60.20000

0150 Traffic Control Inspection 60.000

1.000

630-00007  
 

10,004.0061.000

164.00

61.000

DAY 

164.00000

0155 Traffic Control Management 94.000

0.000

630-00012  
 

68,902.0094.000

0.00

94.000

DAY 

733.00000

0160 Flashing Beacon (Solar) 1.800

0.200

630-80002  
 

218.002.000

21.80

2.000

EACH

109.00000

0165 Construction Traffic Sign (Panel Size A) 3.600

0.400

630-80341  
 

43.604.000

4.36

4.000

EACH

10.90000

0170 Construction Traffic Sign (Panel Size B) 36.900

4.100

630-80342  
 

1,123.4041.000

112.34

41.000

EACH

27.40000

0175 Portable Message Sign Panel 1.800

0.200

630-80355  
 

4,380.002.000

438.00

2.000

EACH

2,190.00000

0180 Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

1.000

630-80356  
 

547.001.000

547.00

2.000

EACH

547.00000

0185 Drum Channelizing Device 24.300

27.700

630-80360  
 

566.8052.000

301.93

52.000

EACH

10.90000
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PCN: 20261-BID    ESTIMATE RUN 01/06/2017

PROJECT: ER072A-039                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:53:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

27.40000

0195 Traffic Cone 67.500

7.500

630-80380  
 

412.5075.000

41.25

75.000

EACH

5.50000

0200 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,700.001.000

0.00

1.000

L S 

2,700.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Fuel Cost Adjustment 75,624.870

0.000

700-70016  
 

75,624.8775,624.870

0.00

75,624.870

F A 

1.00000

0220 F/A Roadway Smoothness Incentive 124,829.760

0.000

700-70018  
 

124,829.76124,829.760

0.00

124,829.760

F A 

1.00000

0221 F/A Asphalt Cement Cost Adjustment CMO#2 286,809.710

0.000

700-70019  
 

286,809.71286,809.710

0.00

286,809.710

F A 

1.00000

0225 F/A On-The-Job Trainee 1,280.000

0.000

700-70021  
 

1,280.001,280.000

0.00

1,280.000

HOUR

1.00000

0230 F/A Quality Incentive Payment 137,606.710

0.000

700-70025  
 

137,606.71137,606.710

0.00

137,606.710

F A 

1.00000

0231 F/A Grinding HMA 1,892.750

0.000

700-70034  
 

1,892.751,892.750

0.00

1,892.750

F A 

1.00000
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PCN: 20261-BID    ESTIMATE RUN 01/06/2017

PROJECT: ER072A-039                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:53:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0232 F/A Phone Serv (Internet)  CMO#2 548.860

197.980

700-70220  
 

746.84746.840

197.98

746.840

F A 

1.00000

0235 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 8,414,785.7724,882.208,415,495.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 Field Office (Class 1) 1.000

0.000

620-00001  
 

18,800.001.000

0.00

1.000

EACH

18,800.00000

0245 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

20,400.00000

0250 Sanitary Facility 2.000

0.000

620-00020  
 

2,260.002.000

0.00

2.000

EACH

1,130.00000

CAT 21,060.000.0021,060.00CURRENT AMT0400 $ $ $

$ 8,435,845.7724,882.20$8,436,555.34$CURRENT AMTPROJECT TOTAL


